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On November 17, 2005, the Council issued a request for proposals (RFP) to conduct a 
statewide facilities condition assessment.  The deadline to submit proposals was December 
12, 2005.  The Council received six proposals. The typical proposal was a joint submission 
by three or more firms proposing to collaboratively conduct the assessment.  The RFP 
evaluation committee met December 16, 2005, and narrowed the proposals to three firms.  
The committee met again January 13, 2006, to hear oral presentations by the three firms.  
 
A single contract (encompassing all of public postsecondary education) is to be issued by the 
Council, on behalf of the institutions, to conduct the assessment. The cost of the project is to 
be shared among the institutions on the basis of square footage evaluated by the vendor.  
 
The presidents met Wednesday, February 15, and reached an agreement for the Council staff 
to negotiate a contract implementing the project with the vendor deemed the best value as a 
result of the evaluation process.   
 
Project Status and Next Steps:  
1. On February 15, a tentative decision was made to enter into a contract with the prime 

vendor to implement the assessment.  The Council president has authorized staff to 
negotiate a contract implementing the assessment.  

2. The Council staff provided a draft contract to the vendor March 3, 2006.  Contract 
negotiations are expected to be completed by March 15, 2006.  

3. The final terms and conditions of the contract will be reported to the Council at its next 
meeting.  

4. Development, review, and signing of Memorandums of Understanding between the 
Council and each institution regarding execution of the contract and payment for services 
received under the contract are underway.   

5. The contract will be submitted to the Finance and Administration Cabinet for action and 
placed on the agenda of the Contract Review Committee.  

6. Upon approval by the Finance and Administration Cabinet and Contract Review 
Committee, the contract can be executed.   

7. The selected vendor will complete the review between March and October 2006.  This 
will include visits to each campus to evaluate facilities.  

8. Depending on the final contract terms, a draft final report is expected by October 1, 
2006. 

9. The project is expected to be completed and a final report given to the Council and 
institutions by October 15, 2006.   

 
It is expected that the study will assist postsecondary institutions to better communicate the 
need for the investment in infrastructure that is required to reach the goals of HB 1 and the 
Public Agenda.  
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